Proposed V3.0.9 ECPs

- ECP 171- VPIS Acknowledgement
- ECP 257 – Limit EDA Access to Line Item Pricing Info for Other than Prime Contractor
- ECP 276 – Allow QAR to select [and sign] multiple R/R's [(source only)]
- ECP 305 – UID (Batch and Lot)
- ECP 328 - GFP Receipt and Acceptance Notification of Government Property Phase I
- ECP 132 - Additional GAM functionality
- ECP 318 - Allow WAWF Process Service Receiving Reports to MOCAS
- ECP 320- PIIN/SPIIN EDIT
- ECP 331 – Accounting for UID and RFID/Packed Data on Zero Quantity Shipments
- ECP 334 - Allow Vendor to create Commercial Invoice from an archived Receiving Report

V3.0.9 Schedule

Funding Lockdown	April 22
Build Delivery	29 July
JITC SIT	22 Aug – 02 Sep
Build Delivery	22 Sep
OAT Round 1	10 Oct – 21 Oct
Build Delivery	10 Nov
OAT Round 2	28 Nov – 09 Dec
Ogden Install	17 - 18 Dec
Production	19 Dec